COLORADO DEPARTMENT OF TRANSPORTATI ON

CONTI D C22703 ESTI MATE

PCN: 22703-BI D

CONTRACT DESCRI PTI ON:
I-25: 120TH (SH 128) TO EA70

PRQIECT NO I M 0253- 268
1-25 SEG3A RE- PKG 120TH TO E470
NAME OF ROAD:

PRQIECT COUNTI ES: ADANS

CONTRACTOR:
GRAHAM CONTRACTI NG LTD

9709 THI RD AVE. NE #300

COFRS REPORTI NG CATEGORY: 6

Page 1
ESTI MATE RUN 06/ 18/ 2019

ESTI MATE SUMVARY 10:41: 46

NO 0003 PROG

TIME CHARGED: 69.0 DAYS TIME ALLOW 4/1/2020 FIXED COVPLETI ON DAl

PERCENT TI ME: 18. 11 ORI G TI ME ALLOW 4/1/2020 FIXED COVPLETI ON DAl

BROOWFI ELD, REG ON

05/ 25/ 2019
12/ 06/ 2018

DATE TI ME STARTED 03/18/2019
03/18/ 2019

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

12/ 27/ 2018
02/ 21/ 2019

DATE TI ME STOPPED
DATE ACCEPTED

SEATTLE WA 98115  (206)729- 8844 DATE NOTI CE TO PROCEED 03/ 18/2019
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 24, 755, 691. 05 PARTI Cl PATI NG $  2,097,810.19 $ 1, 258, 960. 80
AWARD PRQJECT AMT: $ 21,469, 443. 05 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 8. 47% TOTAL EARNI NGS 2,097, 810. 19 1,258, 960. 80
FUNDS AVAI LABLE: $ 22,657,880.86 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,097, 810. 19 1, 258, 960. 80
TOTAL CLAI M5 $ 0.00 RETAI NAGE - 48, 385. 20 -23,219.72
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,049, 424. 99 1, 235, 741. 08
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT  DUE 2, 049, 424. 99 1, 235, 741. 08
OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE $ 123574108

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22703-BID ESTI MATE RUN 06/ 18/ 2019
PRQJECT: | M 0253- 268 ESTI MATE NO 0003 10: 41: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00019 Renoval of Inlet 2.000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
0010 202-00035 Renoval of Pipe 366. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0015 202-00220 *Renpval of Asphalt Mat 22,076. 000 5, 042. 000
SY 2,402. 200 6, 005. 50
2.50000 7,444.200 18, 610. 50
0020 202-00240 *Rermoval of Asphalt Mat (Pl aning) 217, 955. 000 0. 000
SY 0. 000 0. 00
2.10000 0. 000 0. 00
0025 202-00246  *Renpval of Asphalt Mt (Pl aning) (Special) 78, 524. 000 0. 000
Sy 0. 000 0.00
2.10000 0. 000 0. 00
0030 202-00250 *Renobval of Pavenent Marking 136, 000. 000 35, 492. 900
SF 0. 000 0. 00
0. 60000 35, 492. 900 21,295.74
0035 202-00705 *Renpoval of Light Standard Foundation 1. 000 0. 000
EACH 0. 000 0. 00
810. 00000 0. 000 0. 00
0040 202-00810 *Rermoval of Ground Sign 13. 000 0. 000
EACH 0. 000 0. 00
231. 00000 0. 000 0. 00
0045 202-00821 *Renoval of Sign Panel 1. 000 0. 000
EACH 0. 000 0.00
203. 00000 0. 000 0. 00
0050 202-01130 Renoval of Guardrail Type 3 12. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0055 202-01140 *Renoval of Guardrail Type 4 23, 468. 000 6, 793. 000
LF 3, 685. 000 58, 960. 00

16. 00000 10, 478. 000 167, 648. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202-01170

202- 04001

202- 04002

203- 00010

203- 00065

203- 01500

203- 01510

203- 01550

203- 01594

203- 01597

206- 00000

ROADWAY

C22703
22703-BI D
I M 0253- 268
| TEM
DESCRI PTI ON
Renoval of Guardrail Type 7
Plug Cul vert

Clean Cul vert

*Uncl assi fi ed Excavation (Conplete In Place)

*Enbanknment Materia

(Conplete In Place) (R20)

Bl adi ng

Backhoe

Dozi ng

Conbi nati on Loader

*Pot hol i ng

Structure Excavation

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
50. 000
LF
23. 50000
10. 000
EACH
3, 200. 00000
10. 000
EACH
700. 00000
18, 397. 000
cy
7.00000
14, 719. 000
cy
11. 25000
100. 000
HOUR
137. 00000
100. 000
HOUR
63. 50000
300. 000
HOUR
99. 00000
300. 000
HOUR
64. 00000
100. 000
HOUR
180. 00000
753. 000
cy

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
19. 000
19. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 06/ 18/ 2019

1, 881.

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

10: 41: 46

AMOUNT

1,881.

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

206- 00065

207- 00205

207- 00305

208- 00020

208- 00023

208- 00035

208- 00045

208- 00056

208- 00070

208- 00103

208- 00105

ROADWAY

C22703
22703-BI D
I M 0253- 268
| TEM
DESCRI PTI ON
Structure Backfill (FlowFill)

Topsoi |

Wet | and Topsoi |

*Silt Fence

*Erosi on Log (Type 3)(12 Inch)

*Aggregat e Bag

Concr et e Washout

Structure

*Storm Drain Inlet

Protection (Type 111)

Vehi cl e Tracki ng Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
151. 000
cy
208. 00000
10, 500. 000
cy
9. 50000
628. 000
cy
10. 50000
5, 000. 000
LF
2. 00000
20, 000. 000
LF
5. 50000
500. 000
LF
7. 00000
4. 000
EACH
712. 00000
26. 000
EACH
136. 00000
5. 000
EACH
3, 100. 00000
1, 420. 000
HOUR
71. 00000
420. 000
HOUR

90. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 500
. 500

. 000
. 000
. 000

Page 4

ESTI MATE RUN 06/ 18/ 2019

3,569

966.

1,424

10, 756

.00

.00

.00

.00

50

00

00

.00

.00

50

.00

10: 41: 46

AMOUNT

7,254

1,085

1,424

20, 057

360.

.00

.00

.00

.00

50

00

00

.00

.00

50

00



CONTI D: C22703

PCN: 22703-BID

PRQIECT I M 0253- 268

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0170 208-00106 *Sweepi ng (Sedi nent Renoval)

0175 208-00107 Renoval of Trash

0180 208-00207 Er osi on Control Managenent
0185 210- 00750 *Reset Light Standard

0190 210-00815 Reset Sign Pane

0195 210-04025 Modi fy Structure

0200 212-00006  *Seeding (Native)

0205 212-00011  *Seeding (Lawn)

0210 212-00028 *Seedi ng (Wt | ands)

0215 212-00032 *Soi | Conditioning

0220 212-00048 *Soi | Preparation (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
390. 000
HOUR
215. 00000
540. 000
HOUR
52. 00000
365. 000
DAY
85. 50000
1. 000
EACH
3, 000. 00000
2.000
EACH
175. 00000
1. 000
EACH
6, 000. 00000
53. 000
ACRE
750. 00000
9. 500
ACRE
670. 00000
0. 300
ACRE
3, 000. 00000
63. 000
ACRE
2, 200. 00000
56. 000
cy

53. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

15. 000
0. 000
15. 000

82. 000
43.500
125. 500

11. 500
16. 500
28. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 18/ 2019

2,262

1,410

.00

00

75

.00

.00

.00

.00

.00

.00

.00

.00

10: 41: 46

AMOUNT

3,225

6,526

2,394

00

00

00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0225 213-00002

0230

213- 00008

0235

213-00012

0240

213- 00061

0245

213- 00070

0250

213- 00150

0255

213- 00462

0260

214-00000

0265

214-00220

0270

214-00350

0275 214-00508

C22703
22703-BID
I M 0253- 268
| TEM
DESCRI PTI ON

*Mil ching (Weed Free Hay)

*Mul chi ng (Wod Chip)

*Spray-on Mul ch Bl anket

*Mul ch Tackifier

*Landscape Weed Barrier Fabric

*Bonded Fi ber

Mat ri x

*Met a

Landscape Border (3/16 X 5-1/2 Inch)

*Landscape Mai ntenance

*Deci duous Tree (2 Inch Cali per)

*Deci duous Shrub (5 Gallon Contai ner)

*Evergreen Tree (8 Foot) (Ball and Burl ap)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

53. 000
ACRE
700. 00000

3, 715. 000

4.00000

22.000
ACRE
3,100. 00000

90, 000. 000
LB
2. 40000

884. 000
SY
1. 60000

10. 000
ACRE
3, 100. 00000

1, 620. 000
LF
6.10000

1. 000

91, 000. 00000

26. 000

EACH
702. 00000
134. 000

EACH
58. 00000
7.000

EACH

750. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 18/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 41: 46

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0280 214-01015

0285

216- 00201

0290

216- 00301

0295

217-00020

0300

240- 00000

0305

240- 00010

0310

240- 00020

0315

250- 00010

0320

250- 00050

0325

250- 00110

0330 304-06007

C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON
22703-BI D
I M 0253- 268 ESTI MATE NO 0003
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*W Il ow Cuttings 0. 000
EACH
6. 00000
*Soil Retention Bl anket (Straw Coconut) (Biodegradable 95, 890. 000
Cl ass
Sy
3. 00000
*Turf Reinforcement Mat (Class 1) 7, 006. 000
SY
6. 00000
*Her bi ci de Treat nment 150. 000
HOUR
165. 00000
*Wldlife Biologist 160. 000
HOUR
88. 00000
*Renoval of Nests 160. 000
HOUR
82. 00000
*Netting 0. 000
SY
13. 10000
*Envi ronmental Heal th and Saf ety Managenent 1. 000
LS
4, 600. 00000
*Moni toring Techni ci an 50. 000
HOUR
80. 00000
*Heal th and Safety Oficer 50. 000
HOUR
91. 00000
Aggregat e Base Course (Cl ass 6) 3, 729. 000
cY

41. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
36. 000
36. 000

47.500
27.000
74.500

2.500
7.000
9. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1,240.700
1,240.700
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ESTI MATE RUN 06/ 18/ 2019

5, 940

2,376

574.

50, 868

.00

.00

.00

00

00

00

.00

.00

.00

.00

70

10: 41: 46

AMOUNT

5,940

6, 556

779.

50, 868

.00

.00

.00

00

00

00

.00

.00

.00

.00

70



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22703-BI D ESTI MATE RUN 06/ 18/ 2019
PRQJECT: I M 0253- 268 ESTI MATE NO 0003 10: 41: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 11, 453. 000 0. 000
TON 2,229. 350 222,935. 00
100. 00000 2,229. 350 222,935.00
0340 403- 00800 Emer gency Pot hol e Repair 300. 000 4. 400
TON 5.750 672. 75
117. 00000 10. 150 1,187.55
0345 403-09221  *Stone Matrix Asphalt (Fibers)(Asphalt) 36, 790. 000 0. 000
TON 0. 000 0. 00
112. 00000 0. 000 0. 00
0350 403-33841 *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 1.120 0. 000
TON 0. 000 0. 00
112. 00000 0. 000 0. 00
0355 403-34841 *Hot Mx Asphalt (Grading SX) (100) (PG 64-22) 7, 772. 000 0. 000
TON 0. 000 0. 00
105. 00000 0. 000 0. 00
0360 411-10255 *Enulsified Asphalt (S| ow Setting) 25, 476. 000 0. 000
GAL 590. 000 5,510. 60
9. 34000 590. 000 5,510. 60
0365 506-00212 Riprap (12 Inch) 500. 000 0. 000
cY 0. 000 0. 00
291. 00000 0. 000 0. 00
0370 603-01180 18 Inch Reinforced Concrete Pipe 24.000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0375 603-01240 24 Inch Reinforced Concrete Pipe 1, 601. 000 0. 000
LF 0. 000 0. 00
135. 00000 0. 000 0. 00
0380 603-01300 30 Inch Reinforced Concrete Pipe 162. 000 0. 000
LF 0. 000 0. 00
173. 00000 0. 000 0. 00
0385 603-01360 36 Inch Reinforced Concrete Pipe 145. 000 0. 000
LF 0. 000 0. 00

200. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

604- 00510

604- 25000

604- 25005

604- 25010

604- 26005

604- 26010

604- 30005

606- 00601

606- 00710

606- 00740

606- 00741

C22703
22703-BID
I M 0253- 268
| TEM
DESCRI PTI ON

ROADWAY

Inlet Type D (10 Foot)

Vane Grate Inlet

Speci al

Vane Grate Inlet

(5 Foot)

Vane Grate Inlet

(10 Foot)

Vane Grate Inlet

(Doubl e) (5 Foot)

Vane Grate Inlet

(Doubl e) (10 Foot)

Manhol e Sl ab Base (5 Foot)

Cuardrail Type 6 (6-3 Post Spacing)
Guardrail Type 7 (Style CA)

Cuardrail Type 7 (Style CE)

Guardrail Type 7 (Style CE) (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
5, 300. 00000
1. 000
EACH
4, 600. 00000
1. 000
EACH
4, 600. 00000
1. 000
EACH
6, 200. 00000
7.000
EACH
7, 800. 00000
2.000
EACH
8, 800. 00000
1. 000
EACH
4, 600. 00000
12. 000
LF
130. 00000
23.000
LF
180. 00000
402. 000
LF
96. 00000
65. 000
LF

185. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUN 06/ 18/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 41: 46

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22703-BI D ESTI MATE RUN 06/ 18/ 2019
PRQJECT: I M 0253- 268 ESTI MATE NO 0003 10: 41: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 606-00745 Quardrail Type 7 (Style CE)(Concrete G are Screen) 209. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0450 606-00915 Guardrail Type 9 (Style CO 5, 607. 000 0. 000
LF 0. 000 0. 00
82. 00000 0. 000 0. 00
0455 606-00917 Guardrail Type 9 (Style CG (Special) 1, 746. 000 0. 000
LF 0. 000 0. 00
158. 00000 0. 000 0. 00
0460 606-00940 Cuardrail Type 9 (Style CE) 624. 000 0. 000
LF 0. 000 0. 00
280. 00000 0. 000 0. 00
0465 606-00941 Guardrail Type 9 (Style CE) (Special) 397. 000 0. 000
LF 0. 000 0. 00
184. 00000 0. 000 0. 00
0470 606-00942 Guardrail Type 9 (Style CGE) 10, 140. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0475 606-00943 Guardrail Type 9 (Style CGE) (Special) 5, 788. 000 0. 000
LF 0. 000 0. 00
160. 00000 0. 000 0. 00
0480 606-01370 Transition Type 3G 1. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0485 607-11525  *Fence (Pl astic) 1, 850. 000 0. 000
LF 0. 000 0. 00
2. 35000 0. 000 0. 00
0490 612-00001  *Delineator (Type I) 137. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0495 612-00002  *Delineator (Type II) 139. 000 0. 000
EACH 0. 000 0. 00

20. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0500 612-00003

0505

612- 00022

0510

613- 00050

0515

613- 00200

0520

613- 00206

0525

613- 00300

0530

613- 00306

0535

613- 01100

0540

613-01200

0545

613- 01300

0550 613-07002

C22703
22703-BID
I M 0253- 268
| TEM
DESCRI PTI ON

*Del i neator (Type II1)

*Del i neator (Type Il) (Barrier)

*1/2 Inch Electrical Conduit

*2 Inch Electrical Conduit

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit

*3 Inch Electrical Conduit (Bored)

*1 Inch Electrical Conduit (Plastic)

*2 Inch Electrical Conduit (Plastic)

*3 Inch Electrical Conduit (Plastic)

*Type Two Pul | Box

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
30. 000
EACH
22. 00000
523. 000
EACH
57.00000
35. 000
LF
41. 00000
65. 000
LF
48. 00000
2, 805. 000
LF
23. 25000
164. 000
LF
75. 00000
1, 730. 000
LF
32. 00000
880. 000
LF
13. 00000
23, 200. 000
LF
10. 00000
2, 140. 000
LF
13. 75000
116. 000
EACH

1, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1, 970. 000
1, 970. 000

0. 000
0. 000
0. 000

0. 000
180. 000
180. 000

0. 000
35. 000
35. 000

0. 000
240. 000
240. 000

0. 000
45. 000
45. 000

0. 000
0. 000
0. 000

Page 11

ESTI MATE RUN 06/ 18/ 2019

45, 802

5,760

455.

2,400

618

.00

.00

.00

.00

50

.00

00

00

.00

10: 41: 46

AMOUNT

45, 802

5,760

455.

2,400

618

.00

.00

.00

.00

50

.00

00

00

00

75

.00



CONTI D

CAT NO0200

0555

0560

0565

0570

0575

0580

0585

0590

0595

0600

0605

613-07040

613-10010

613- 13050

613- 34700

613- 50100

613-81700

614- 00011

614- 00012

614-00013

614- 00030

614-01582

ROADWAY

C22703
22703-BID
I M 0253- 268
| TEM
DESCRI PTI ON
*Pul | Box (30"x48"x24")

*Wring (Special)

*Luminaire Light Emtting Diode (258 Watt)

*Li ght Standard Metal (70 Foot)

*Li ghting Control Center

*Safety Switch NEMA 3R, 60A, 2-pole,
Mai nt D

*Sign Panel (Class |)

*Sign Panel (Class Il)

*Sign Panel (Class I11)

*Sign Panel (Cass Ill) (Install Only)

*Steel Sign Support (2-1/2 Inch Round)(Post and
Sl i pbase)

240 V f(for VNG

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

3. 000

3, 400. 00000

1. 000
LS
470, 000. 00000

108. 000
EACH
900. 00000
54. 000
EACH
4, 500. 00000
7.000
EACH
8, 200. 00000
4.000
EACH
1, 800. 00000
33. 000
SF
20. 00000
387.000
SF
22. 00000
3, 841. 000
SF
22.00000
4.000
EACH
2, 500. 00000
56. 000
LF

32. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 18/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 41: 46

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0610

0615

0620

0625

0630

0635

0640

0645

0650

0655

0660

614-01585

614- 01588

614-10115

614-10120

614-10123

614-10134

614-10245

614-32900

614- 42500

614- 72830

614-80020

C22703

I M 0253- 268

22703-BID

| TEM
DESCRI PTI ON

ROADWAY

*Steel Sign Support (2-1/2 Inch Round Sch 80) (Post)

*Steel Sign Support (2-1/2 Inch Round Sch

80) (Sl i pbase)

*Dynam ¢ Message Sign (Col or LED)(Overhead)

*Vari abl e Message Sign

*Variabl e Message Sign (Install Only)

*Vari abl e Message Sign (LED)(Overhead)(Install Only)
*Lane Use Control Signal LED (Single Faced)
*Monot ube Overhead Sign Cantilever (Install Only)

*Monot ube Overhead Sign Bridge (Install Only)

*Communi cati ons Cabi net

*Travel

Tine Indicator (Install Only)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

284.000
LF
34. 00000

29. 000

135. 00000

1.000
EACH
140, 000. 00000

4.000
EACH
45, 000. 00000

1. 000
EACH
14, 500. 00000

10. 000
EACH
13, 000. 00000

12. 000
EACH
24, 000. 00000

5. 000

19, 000. 00000

9. 000

20, 000. 00000

1. 000
EACH
22, 000. 00000

0. 000

2,900. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 41: 46

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 22703-BI D ESTI MATE RUN 06/ 18/ 2019
PRQJECT: I M 0253- 268 ESTI MATE NO 0003 10: 41: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 614-80386 Runmbl e Strip (Special) 35, 255. 000 0. 000
LF 0. 000 0. 00
0. 60000 0. 000 0. 00
0670 614-86105 *Tel emetry (Field) 2.000 0. 000
EACH 0. 000 0. 00
5, 700. 00000 0. 000 0. 00
0675 614-87010 *Fiber Optic Cable (Single Mbde) (12 Fiber) 2, 491. 000 0. 000
LF 411. 000 4,110. 00
10. 00000 411. 000 4,110. 00
0680 614-87015 *Buf fer Tube Fan Qut Kit 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0685 614-87024  *Fiber Optic Term nation Panel (24 Fiber) 1. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0690 614-87690 *Et hernet Switch 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0695 623-00162 *Drip Emitter Tubing 6, 030. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0700 623-00164 *Drip Emtter 830. 000 0. 000
EACH 0. 000 0. 00
3. 00000 0. 000 0. 00
0705 623-00336 *6 Inch Pop-Up Rotary Sprinkler 400. 000 0. 000
EACH 0. 000 0. 00
36. 50000 0. 000 0. 00
0710 623-00600 *1-1/2 Inch Plastic Pipe 5, 960. 000 0. 000
LF 0. 000 0. 00
2.60000 0. 000 0. 00
0715 623-00601 *1 Inch Plastic Pipe 2,690. 000 0. 000
LF 0. 000 0. 00

2.20000 0. 000 0. 00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 22703-BI D ESTI MATE RUN 06/ 18/ 2019
PRQJECT: I M 0253- 268 ESTI MATE NO 0003 10: 41: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0720 623-00602 *2 Inch Plastic Pipe (Irrigation/Sleeve) 8, 370. 000 0. 000
LF 0. 000 0. 00
4.00000 0. 000 0. 00
0725 623-03116 *2 Inch Automatic Control Valve 13. 000 0. 000
EACH 0. 000 0. 00
735. 00000 0. 000 0. 00
0730 623-04000 *Control Wre 24 Volt 13, 960. 000 0. 000
LF 0. 000 0. 00
0. 30000 0. 000 0. 00
0735 625-00000 Construction Surveying 1. 000 0. 300
LS 0. 100 10, 000. 00
100, 000. 00000 0. 400 40, 000. 00
0740 625-00001  Construction Surveying (Hourly) 100. 000 0. 000
HOUR 0. 000 0. 00
203. 00000 0. 000 0. 00
0745 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 238 484, 970. 35
2,037, 690. 55000 0. 238 484, 970. 35
0750 626-01102 *Public Infornmation Services (Tier 1) 1. 000 0. 300
LS 0. 000 0. 00
58, 000. 00000 0. 300 17, 400. 00
0755 627-00008 *Modi fi ed Epoxy Pavenent Marking 627. 000 0. 000
GAL 134. 000 9, 648. 00
72.00000 134. 000 9, 648. 00
0760 627-00009 *Modi fi ed Epoxy Pavenent Marking(lnlaid) 672. 000 0. 000
GAL 0. 000 0.00
100. 00000 0. 000 0. 00
0765 627-00013 *Pavenment Marking Paint (H gh Build) 12, 000. 000 774. 300
GAL 281. 600 9, 011. 20
32. 00000 1, 055. 900 33, 788. 80
0770 627-01001 *Preformed Plastic Pavement Marking (Type I) 641. 000 0. 000
SF 0. 000 0. 00

11. 30000 0. 000 0. 00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 22703-BI D ESTI MATE RUN 06/ 18/ 2019
PRQJECT: I M 0253- 268 ESTI MATE NO 0003 10: 41: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0775 627-01010 *Preformed Plastic Pavement Marking (Type |)(Inlaid) 34, 923. 000 4,362. 000
SF 1,624.700 17,871.70
11. 00000 5, 986. 700 65, 853. 70
0780 627-30324 *Prefornmed Plastic Pavement Marking (Wrd-Synmbol) 406. 000 0. 000
Type |
(Typ ) SF 0. 000 0. 00
47.00000 0. 000 0. 00
0785 627-30329 *Preformed Plastic Pavement Marking (Xwal k-Stop Line) 640. 000 0. 000
Type
(Tve SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0790 629-01001  Survey Monunent (Type 1) 165. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0795 629-01031 Survey Monunent (Type 3A) 5. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0800 629-01110 Locate Monunents 10. 000 0. 000
HOUR 0. 000 0. 00
350. 00000 0. 000 0. 00
0805 630-00007 *Traffic Control Inspection 65. 000 7.000
DAY 10. 000 1, 750. 00
175. 00000 17. 000 2,975. 00
0810 630-00012 *Traffic Control Management 300. 000 32. 000
DAY 17. 000 16, 830. 00
990. 00000 49. 000 48, 510. 00
0815 630-00015  *Uniformed Traffic Control Coordination 100. 000 6. 000
HOUR 4.000 46. 00
11. 50000 10. 000 115. 00
0820 630-80002 *Fl ashi ng Beacon (Sol ar) 20. 000 0. 000
EACH 0. 000 0. 00
925. 00000 0. 000 0. 00
0825 630-80341  *Construction Traffic Sign (Panel Size A) 250. 000 17. 000
EACH 6. 000 408. 00

68. 00000 23. 000 1, 564. 00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 22703-BID ESTI MATE RUN 06/ 18/ 2019
PRQIECT I M 0253- 268 ESTI MATE NO 0003 10: 41: 46
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0200 ROADVWAY
0830 630-80342 *Construction Traffic Sign (Panel Size B) 150. 000 33. 500
EACH 10. 500 735. 00
70. 00000 44.000 3, 080. 00
0835 630-80343 *Construction Traffic Sign (Panel Size O 19. 000 5. 500
EACH 1. 000 70. 00
70. 00000 6. 500 455. 00
0840 630-80344  *Construction Traffic Sign (Special) 221. 000 32. 000
SF 0. 000 0.00
29. 00000 32.000 928. 00
0845 630- 80355 *Portabl e Message Sign Panel 8. 000 2.500
EACH 0. 000 0. 00
9, 300. 00000 2.500 23, 250. 00
0850 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 8. 000 2. 000
Type
ype) EACH 0. 000 0.00
2, 300. 00000 2.000 4,600. 00
0855 630-80360  *Drum Channeli zi ng Device 600. 000 147.000
EACH 0. 000 0. 00
34. 00000 147. 000 4,998. 00
0860 630-80370 Concrete Barrier (Tenporary) 31, 366. 000 11, 196. 000
LF 1, 987. 000 40, 733. 50
20. 50000 13, 183. 000 270, 251. 50
0865 630-80380 *Traffic Cone 800. 000 400. 000
EACH 0. 000 0. 00
6. 50000 400. 000 2,600. 00
0870 630-80393  *Stackable Vertical Panels 100. 000 40. 000
EACH 0. 000 0.00
34. 00000 40. 000 1, 360. 00
0875 630-85010  *Inpact Attenuator (Tenporary) 10. 000 4.000
EACH 0. 000 0. 00
12, 500. 00000 4.000 50, 000. 00
0880 630-85041 *Mbbi | e Attenuator 500. 000 39. 000
DAY 21. 000 9, 450. 00
450. 00000 60. 000 27,000. 00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 22703-BI D ESTI MATE RUN 06/ 18/ 2019
PRQJECT: I M 0253- 268 ESTI MATE NO 0003 10: 41: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0885 632- 00000 Ni ght Work Lighting 1. 000 0. 100
LS 0. 200 11, 000. 00
55, 000. 00000 0. 300 16, 500. 00
0890 700-70010 F/ A M nor Contract Revisions 1, 500, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0895 700-70011 F/ A Partnering 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0900 700-70012 F/ A Asphalt Pavenent |ncentive 150, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0905 700-70016 F/ A Fuel Cost Adjustnent 100, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0910 700-70018 F/ A Roadway Snoot hness Incentive 150, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0915 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 250, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0920 700-70023 F/ A On- The-Job Trai nee 19, 200. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0925 700-70031 F/ A Interim Surface Repair 100, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0930 700-70034 F/ A F/ A RESTORATI ON 30, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0935 700-70034 F/ A Gradi ng 5, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 22703-BI D ESTI MATE RUN 06/ 18/ 2019
PRQJECT: I M 0253- 268 ESTI MATE NO 0003 10: 41: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0940 700- 70035 F/' A Prairie Dog Managenent 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0945 700- 70082 F/ A Furnish & Install Electrical Service United Power 25, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0950 700- 70082 F/ A Furnish & Install Electrical Service Xcel 75, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0955 700- 70310 F/ A Landscapi ng Mai nt enance 30, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0960 700-70320 F/ A Sprinklers 30, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0965 700- 70380 F/ A Erosion Control 20, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $23, 488,881.43$ 1,047,782.30% 1,714, 531. 69
CAT NO0300 STRUCTURES

0980 202- 00226 *Renpval of Asphalt Mat (Special) 90. 000 0. 000
Sy 0. 000 0. 00
35. 00000 0. 000 0. 00
0985 202-00460 Renoval of Portions of Present Structure (O ass 3) 74.000 0. 000
SY 0. 000 0. 00
220. 00000 0. 000 0. 00
0990 202-00502 Renoval of Portions of Present Structure 16. 000 0. 000
cY 0. 000 0.00
170. 00000 0. 000 0. 00
0995 202- 00805 *Rermoval of Overhead Sign Structure 1. 000 0. 000
EACH 0. 000 0. 00

3, 600. 00000 0. 000 0.00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 22703-BI D ESTI MATE RUN 06/ 18/ 2019
PRQJECT: I M 0253- 268 ESTI MATE NO 0003 10: 41: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1000 403-09221  *Stone Matrix Asphalt (Fibers)(Asphalt) 10. 000 0. 000
TON 0. 000 0. 00
112. 00000 0. 000 0. 00
1005 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 35. 000 0. 000
TON 0. 000 0. 00
112. 00000 0. 000 0. 00
1010 411-10255 *Enmul sified Asphalt (Sl ow Setting) 18. 000 0. 000
GAL 0. 000 0. 00
9. 34000 0. 000 0. 00
1015 509-08121 Tenporary Bridge Deck 135. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
1020 515-00120  \Waterproofing (Menbrane) 165. 000 0. 000
Sy 0. 000 0. 00
37.00000 0. 000 0. 00
1025 519-01000 Epoxy Resin (Injection) 125. 000 0. 000
LF 0. 000 0. 00
175. 00000 0. 000 0. 00
1030 601-03040 Concrete Class D (Bridge) 16. 000 0. 000
cY 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
1035 601-06100 Concrete (Patching) 18. 000 0. 000
cY 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
1040 601-40400  Structural Concrete Stain 687. 000 0. 000
Sy 0. 000 0. 00
44.00000 0. 000 0. 00
1045 601-51005 Gal vani ¢ Anodes 320. 000 0. 000
EACH 0. 000 0. 00

40. 00000 0. 000 0.00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 22703-BI D ESTI MATE RUN 06/ 18/ 2019
PRQJECT: I M 0253- 268 ESTI MATE NO 0003 10: 41: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1050 602-00020 Reinforcing Steel (Epoxy Coated) 9, 585. 000 0. 000
LB 0. 000 0. 00
1. 30000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 213,726.62 % 0.00% 0. 00

CAT NO0305 ITS

1055 210-00473 *Reset TV Caneras 1. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0.00
1060 210-00820  *Reset Variable Message Sign 1. 000 0. 000
EACH 0. 000 0. 00
26, 000. 00000 0. 000 0. 00
1065 210-00847 *Reset Travel Tinme Indicator 4.000 0. 000
EACH 2.000 9, 800. 00
4,900. 00000 2.000 9, 800. 00
1070 503-00030 *Drilled Caisson (30 Inch) 1, 188. 000 0. 000
LF 0. 000 0. 00
459. 00000 0. 000 0. 00
1075 503-00042 *Drilled Caisson (42 Inch) 40. 000 0. 000
LF 40. 000 28,120. 00
703. 00000 40. 000 28, 120. 00
1080 503-00048  *Drilled Caisson (48 Inch) 283. 000 0. 000
LF 170. 500 125, 658. 50
737.00000 170. 500 125, 658. 50
1085 503-00054 *Drilled Caisson (54 Inch) 56. 000 0. 000
LF 56. 000 47, 600. 00
850. 00000 56. 000 47, 600. 00

CAT 0305 CURRENT AMT $  876,283.00$ 211,178.50%  211,178.50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1090 620- 00002 Field Office (Cass 2) 1. 000 1.000
EACH 0. 000 0.00
110, 000. 00000 1. 000 110, 000. 00
1095 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0.00

38, 600. 00000 1. 000 38, 600. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 22
ESTI MATE RUN 06/ 18/ 2019

CONTI D: C22703

PCN: 22703-BID

PRQIECT I M 0253- 268

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1100 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
6. 000 5. 000
EACH 0. 000
4, 700. 00000 5. 000

CAT 0400 CURRENT AMI  $

10: 41: 46
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
23, 500. 00
0.00$ 172,100.00

PRQJECT TOTAL CURRENT AMI $24,755,691.05% 1,258, 960.80$% 2,097, 810. 19



